FAA SE-2020 SIR2FO

Contract: DTFAWA-10-D-00030

Task Order: Task Order: 0025 - NextGen JPE Enterprise

Architecture and Engineering Support

**CDRL #:** 0013

(30\_0025\_CDRL\_1184\_0013\_20111007)

# Final Global Harmonization Roadmap & Summary Report of Methodology

## Submitted by:

Booz | Allen | Hamilton 8255 Greensboro Drive McLean, VA 22102

Date: October 4, 2011

## **Table of Contents**

VERSION 1.0

OCTOBER 7,

2011

## **PURPOSE**

This document presents an overview of the activities performed and the overall effort dedicated to the Global Harmonization (GH) Roadmap and Dashboard development, from 04/27/11 – 10/07/11, as part of Sub-Task 5 under Task Order 0025 - NextGen JPE Enterprise Architecture and Engineering Support.

## **SCOPE**

A summary of the changes that have been made to the GH Database is included to present how the structure and content of the database have evolved as a result of the data refinement efforts performed during this phase. The Change Management (CM) Process, for adjudicating change requests related to GH elements, is also described at a high-level. Additionally, this document details the Gap Analysis methodology and presents the updated Roadmap of the GH activities currently included in the GH Database.

## **SUMMARY OF CHANGES**

Since the beginning of the second phase of the GH Roadmap development effort, initiated on April 27, 2011, various structural and content changes were made to the GH sections within the Joint Planning Environment (JPE)<sup>1</sup>. The GH Activities Database has been augmented to include 312 harmonization activities. The database has been expanded through further research and identification of other relevant initiatives from the National Airspace System Enterprise Architecture (NAS EA) and the European Air Traffic Management (ATM) Master Plan. The Federal Aviation Administration (FAA)/ Single European Sky ATM Research (SESAR) Joint Undertaking (SJU) coordination plans<sup>2</sup> and International Civil Aviation Organization (ICAO) Aviation System Block Upgrades (ASBUs) were also incorporated. Additionally, activities from other global regions were reviewed and incorporated, as applicable.

The content within the GH Database has been modified to improve the accuracy and currency of the information through several data refinement efforts and the incorporation of adjudicated comments, accompanied by the initiation of the data validation effort. Various attributes and relationships were added within the GH activities structure to enable further grouping and categorization of activities, as well as establish linkages between GH activities and the Integrated Work Plan (IWP) and NAS EA Elements. The most significant incorporation was the ICAO Global Structure, which consists of ICAO Operational Concept Components (OCCs), Key Performance Areas (KPAs), Global Plan Initiatives (GPIs), and most importantly, ICAO ASBU Modules. All GH activities have been aligned to their applicable OCCs, KPAs, and GPIs, as well as their associated ASBU Modules to facilitate the comparison of data. To better categorize the existing data, activities were also aligned to relevant ICAO Panels, Radio Technical Commission for Aeronautics (RTCA) Special Committees, and European Organisation for Civil Aviation Equipment (EUROCAE) Working Group venues, as appropriate.

Furthermore, the GH Dashboard Section has been modified to include additional charts and graphs, representing metrics identified in the data contained in the GH Activities Database. These graphs allow users to quickly view the number of and listing of activities associated with each attribute. The following charts have been added to the Dashboard: SESAR/NextGen Collaboration Area Activity Count; Activities Related to Phase of Flight; Affected Domains;

\_

<sup>&</sup>lt;sup>1</sup> Refer to the "Document Enhancements to Dashboard and Decision Support Tools and Potential Metrics" document (CDRL#: 0012) for detailed descriptions of all modifications made to the *Harmonization Activities* Section and *Harmonization Dashboard* Section within JPE.

<sup>&</sup>lt;sup>2</sup> The FAA/SJU Coordination Plans were established under Annex 1 of the Memorandum of Cooperation (MoC) between the European Union and the United States to focus on the near-term and in-service aspects of EU/U.S. ATM interoperability.

Venues; Capabilities; ICAO OCCs, KPAs, GPIs, and ASBUs. The augmented Dashboard is intended to provide a more thorough quantitative insight into the distribution of activities per selected attribute.

## CHANGE MANAGEMENT METHODOLOGY

A Change Management (CM) Process was developed specifically for the GH Activities Database to provide the means to manage change requests pertaining to GH elements contained within the JPE<sup>3</sup>. The process is an established method for capturing, documenting, and implementing stakeholder input though configuration identification, status accounting, and verification and audit of GH data. Evaluating and incorporating stakeholder feedback, through this process, will further develop, mature, and refine the GH Activities Database.

## **Change Management Process**

The CM Process defines the activities by which comments and/or proposed changes to the baseline GH information are submitted, evaluated, adjudicated and implemented in order to produce an updated baseline set of information. Since the inception of the CM Process, over 30 GH change requests have been adjudicated, and approved changes have been incorporated in JPE. The CM Process is depicted below in Figure 1, and the associated steps are described in further detail in Table 1. The applicable Change Request States are also listed for each step of the process.



Figure 1 - Change Management Process Steps

Table 1 - Description of Change Management Process Steps

<b>Process Steps</b>	Explanation/Description of Process Steps					
Step 1. Submit Change Request	<ul> <li>Requestor submits proposed change via Request Change Form in JPE         <ul> <li>Change Requests can be made toward specific activity elements or the Global Harmonization Activities Database as a whole (changes that surround a general subject or recommendations for including new activities)</li> <li>JPE system logs Requestor's change request o Change Request State: Unassigned</li> </ul> </li> </ul>					
Step 2.  Assign Reviewer, Change Assignee & Verifier	<ul> <li>JPE notifies the Task Lead that a new request has been added</li> <li>The Task Lead assigns a Reviewer, a Change Assignee and a Verifier to the change request         <ul> <li>Reviewer role: to conduct an initial analysis and evaluation of the proposed change</li> <li>Change Assignee role: to make the associated modifications after adjudication</li> <li>Verifier role: to verify that the Change Assignee implemented the changes correctly</li> </ul> </li> <li>JPE system notifies the Reviewer of assignment via e-mail</li> <li>Change Request State: Assigned</li> </ul>					

<sup>&</sup>lt;sup>3</sup> Refer to the "Global Harmonization Roadmap Governance Memorandum" document (CDRL#: 0008) for a detailed description of the Change Management (CM) Process.

VERSION 1.0 9 SEPTEMBER 21, 2011

Step 3.  Conduct Initial Analysis & Evaluation	<ul> <li>Reviewer accesses Requestor's change request in JPE         <ul> <li>Reviewers include SMEs, Working Group POCs, etc.</li> </ul> </li> <li>Reviewer evaluates the proposed change and decides:         <ul> <li>Is there sufficient information?</li> <li>Is this a valid change?</li> <li>What is the scope of the change?</li> <li>Are there dependencies that will be affected if the change is implemented?</li> <li>What are the costs/benefits/risks of the change?</li> </ul> </li> <li>Reviewer recommends how the proposed change should be implemented and documents this in existing JPE Change Request Form         <ul> <li>If there is not sufficient information, Reviewer solicits additional feedback and elaboration from Requestor (Change Request remains in "Assigned" state)</li> </ul> </li> <li>Reviewer marks the proposed change "Ready for Adjudication"         <ul> <li>Change Request State: Ready for Adjudication</li> </ul> </li> </ul>
Step 4.  Review, Analyze & Adjudicate Proposed Change	<ul> <li>Proposed change is reviewed and analyzed by FAA Project Lead, Task Lead, and Team Representatives (as applicable) - collectively called the GH Adjudication Board (GHAB)<sup>4</sup> <ul> <li>If there is not sufficient information to make a decision, the change request is sent back to Reviewer to gather additional feedback from Requestor</li> <li>Change Request State: Hold for More Analysis</li> </ul> </li> <li>The GHAB makes an adjudication decision         <ul> <li>Decisions include: Accept, Accept with Change, Decline, or No Action Required</li> <li>Change Request State: Adjudicated</li> </ul> </li> </ul>
Step 5.  Elevate to GHWG ExComm/GHWG Co-Chairs (if necessary)	<ul> <li>If the GHAB cannot reach concurrence on whether to incorporate the change request, a summary of the proposed change and recommendation goes to GHWG ExComm for approval</li> <li>If GHWG ExComm concurs with the GHAB's adjudication decision, the change request is marked as "Approved" within JPE         <ul> <li>Change Request State: Approved</li> </ul> </li> <li>If GHWG ExComm does not agree with the GHAB's adjudication decision, the change request is either rejected or sent back to Reviewer to perform additional analysis.</li> <li>Change Request State: Hold for More Analysis</li> <li>In the rare case that GHWG ExComm cannot reach consensus, or the issues are too significant in nature, the final approval decision goes to GHWG Co-Chairs who will make the decision with appropriate consultation of affected stakeholders.</li> </ul>
Step 6.  Implement & Communicate Change	<ul> <li>If the proposed change is Accepted or Accepted with Change, the Change Assignee implements the change and documents this in existing JPE Change Request Form</li> <li>If the proposed change is Declined, and the GHWG ExComm concurs, the Change Assignee documents reasons for rejection in existing JPE Change Request Form         <ul> <li>Change Request State: Changed</li> </ul> </li> <li>The Assigned Verifier confirms that the Change Assignee implemented the final resolution properly within JPE</li> <li>Once confirmed, the Verifier closes the comment         <ul> <li>Change Request State: Closed</li> </ul> </li> <li>The Requestor is notified that their comment has been closed.</li> </ul>

Requestors can check the state of their change request within JPE at any time, and once the change request has been closed, they can view how their proposed change was implemented.

\_

 $<sup>^4</sup>$  Refer to Table 2 in the "Roles, Scope and Member of Adjudication Boards" section within this document to view the roles and responsibilities of GHAB, as well as the other two Adjudication Boards.

However, this effort will soon be automated to facilitate the tracking process of change requests for Requestors. JPE will automatically notify Requestors by e-mail every time their change request progresses from one state to another. The progression of change requests is described in further detail below:

- 1. <u>Unassigned</u> Requestor has populated the designated fields and submitted Change Request Form
- 2. <u>Assigned</u> Change request has been assigned to Reviewer; Reviewer performs analysis and documents recommended change request resolution
- 3. <u>Ready for Adjudication</u> Review Team assesses the Reviewers recommended resolution and adjudicates the change request
- 4. <u>Hold for More Analysis</u> If it is determined that sufficient information has not been provided by the Requestor, the Reviewer solicits additional feedback and elaboration from Requestor
- 5. Adjudicated Adjudication decision has been reached and documented
- 6. <u>Approved</u> The GHWG ExComm or GHWG Co-Chairs have approved the adjudicated decision
- 7. <u>Changed</u> The Change Assignee has implemented the resolution based on the adjudication decision
- 8. <u>Closed</u> The Verifier has confirmed that final resolution has been implemented properly in IPE.

## Roles, Scope and Membership of Adjudication Boards

The Global Harmonization Adjudication Board (GHAB) is responsible for providing the initial review and analysis of all change requests received through the CM process. This board is authorized to provide an adjudication decision, where the proposed change has little to no impact on other configuration items. Proposed changes with greater impacts, such as crossorganizational changes that cannot be adjudicated by the GHAB, are elevated to the Global Harmonization Working Group Executive Committee (GHWG ExComm).

The GHWG ExComm serves as the upper-level board for changes that cannot be adjudicated by the GHAB. The GHWG ExComm also serves as the gateway to elevate issues to the highest level board, the GHWG Co-Chairs.

Table 2 below contains the various boards for adjudicating change requests along with their roles, scope, and membership.

Table 2 - Roles, Scope, and Membership of Adjudication Boards

Board	Role	Scope	Membership (as needed)	Criteria for Escalation
Global Harmoniza tion Adjudicatio n Board (GHAB)	Serves as lower-level board to review and respond to change requests.  • Prioritizes Change Requests (CRs)  • Schedules and convenes meetings  • Approves Change Requests  • Rejects Change Requests or places on hold and requests further information /	Changes that have little to no impact beyond the associated harmonization activity, or related to grammar/wording or description changes and those that do not have crossorganizational impacts.	<ul> <li>FAA Project Lead</li> <li>Task Lead</li> <li>Team         Representatives (as applicable)     </li> </ul>	The change request has cross-organizational impact and cannot be resolved at the GHAB level. The GHAB cannot reach concurrence on whether to incorporate the change

VERSION 1.0 11 SEPTEMBER 21, 2011

	analysis			request.
Global Harmoniza tion Working Group Executive Committee (GHWG ExComm)	Serves as upper-level board to address change requests elevated by the GHAB.  • Approves Change Requests  • Rejects Change Requests or places on hold and requests further information / analysis	Changes that have cross-organizational impacts, or change requests that cannot be resolved by the GHAB.  Changes that require international coordination to address the change request.	Representatives from the following Organizations:  • FAA • Aptis • L3 Communications • Mitre • DOC	The change request has cross-organizational impact and cannot be resolved at the GHWG ExComm level (i.e. if comment impacts an organization outside of FAA or JPDO).
GHWG Co- Chairs	Serves as the final level to address change requests elevated by the GHWG ExComm.  • Approves Change Requests • Rejects Change Requests or places on hold and requests further information / analysis	Changes that cannot be resolved by the GHWG ExComm.  Will make decision with appropriate consultation of affected stakeholders.	GHWG Federal Co- chair GHWG Industry Co- Chair Affected Stakeholders (As necessary)	None

## **GAP ANALYSIS APPROACH AND METHODOLOGY**

This Gap Analysis section summarizes the formal deliverable *Gap Analysis Document*<sup>5</sup>. In addition to summarizing the content of that document, this continues to provide additional information on the potential of a more detailed complementary Gap Analysis methodology that should be considered, once data consistency issues have been adequately addressed and resolved.

In order to identify misalignments between harmonization efforts, a Gap Analysis was performed on the activities data contained in the GH Database. Activities were aligned to each of the 46 ICAO ASBU Modules<sup>6</sup>. SESAR OI Steps were aligned through SESAR SJU, while the NextGen NAS EA OIs were respectively aligned, by the FAA, to the ICAO OCCs, KPAs, and GPIs. At the time of this report, the alignment of NAS EA OIs to ASBU Modules was still being developed by the FAA. As a result, NAS EA OI alignment to the Modules and any other stakeholder elements that were not already aligned to the ICAO Global Structure were aligned by relevant Subject Matter Experts (SME). As the FAA finalizes their (OI-ASBU Modules) alignments and/or should any relevant additional information become available, this analysis along with the documentation, tool sets, models, and methodologies will be available and applicable to update the results to reflect such alterations. This approach facilitates the

<sup>&</sup>lt;sup>5</sup> Refer to the "Gap Analysis Document" (CDRL#: 0009) for further information on the Gap Analysis performed on the GH data, submitted September 21, 2011. Contract: DTFAWA-10-D-00030; Task Order: Task Order: 0025 - NextGen JPE Enterprise Architecture and Engineering Support; CDRL #: 0009; (30-0025-CDRL-0009-20110907).

<sup>&</sup>lt;sup>6</sup> The *Global Air Navigation Industry Symposium (GANIS) Working Document: ICAO Aviation System Block Upgrades*, (issued on 12 August, 2011) was used as the primary reference source for aligning applicable activities. It contains the most recent detailed information for each ASBU Module.

identification of ASBU Modules that are missing key NextGen, SESAR and/or other stakeholder activities, and/or attributes based on the data contained in the GH Database.

The below steps were followed for the identification of missing activities and gaps:

Step 2 Step 3 Step 4 Step 5 Step 1 **Identify** Identify Filter Remove Incorporate **Missing** Source **Activities Irrelevant** in JPE Activities Information Set **Activities** /Gaps

Figure 2 - 5-Step Approach to Gap Analysis

Table 3 - Description of Gap Analysis Steps

<b>Process Steps</b>	Explanation/Description of Process Steps				
	<ul> <li>Identified ICAO Global Structure as the common attribute set and baseline for international aviation modernization activities</li> </ul>				
<u>Step 1.</u>	o ASBU Modules Identified as appropriate and commonly understood objectives to perform Gap Analysis				
Identify Source	<ul> <li>Utilized existing alignments of SESAR Operational Improvement (OI) Steps to OCCs, KPAs, GPIs, and ASBU Modules</li> </ul>				
	- Utilized existing alignments of NAS EA OIs to OCCs, KPAs, and GPIs				
	<ul> <li>Identified activities with no existing alignment and made subjective alignments for "best fit".</li> </ul>				
Step 2.	- Generated lists of applicable activities for each Thread <sup>7</sup> of Modules through				
Filter Activities	filtering logic (described in the Methodology Section).				
Step 3.	- Normalized data to help ensure consistency in the alignments				
Remove Irrelevant Activities	- Recognized the data validation of the activities has not been completed.				
Step 4.					
Incorporate in JPE	- Alignments were made in JPE				

VERSION 1.0 13 SEPTEMBER 21, 2011

 $<sup>^{7}</sup>$  "Thread" refers to the sequential progression of related Modules from Block 0 - Block 3 (i.e., B0-15, B1-15, B2-15, B3-15).

## Step 5.

Identify Missing Activities/Gaps Identified the presence (or lack thereof), of activity data elements associated with each Module based on alignments (described in the Results Section). Identified Gaps in ICAO Global Structure attributes per the ASBU Modules as areas to further research and identify:

- o Attribute Misalignment
- o Capability Gap

## **Alignment of Activities to ICAO ASBU Modules Explained**

The first two steps of the Gap Analysis included aligning any GH activity not already aligned to its applicable ASBU Module. In order to ensure consistency in the approach used for the alignments, a custom spreadsheet was created that listed all activities and their alignments to ICAO OCCs, KPAs, and GPIs. This spreadsheet contained a built-in functionality that allowed users to extract a listing of activities by using both "AND" and "OR" filtering logic functions. The "AND" filtering logic allowed users to view everything associated with both Attribute1 and Attribute2 – in other words, only activities that are aligned to both Attribute1 and Attribute2 were included in the generated list. The "OR" filtering logic allowed users to view everything associated with either Attribute1 or Attribute2 – in other words, all the activities that are aligned to either Attribute1 or Attribute2 were included in the generated list. Users filtered by a combination of ICAO Global Structure attributes (OCCs, KPAs, GPIs) and any relevant key search words, using a combination of the two filtering logics in their search.

This built-in functionality was developed to mitigate the prevalent inconsistency of the ICAO Global Structure attribute alignments to the activities and to the ASBU Modules. Mainly, this served to prevent the omission of potentially applicable activities in the generated lists that could have been caused by the inconsistency in the alignments. Additionally, this functionality allowed users the flexibility in their filtering options to ensure the optimum set of activities was generated for each Thread of Modules. Furthermore, it enabled users to search by an array of key words they thought were most applicable to each Module Thread, in addition to ICAO attributes.

In step three, the lists of potentially applicable GH activities were generated for each Module Thread. Activities were then examined one-by-one to determine which specific Module they pertained to, while activities that did not belong to any of the Modules in the Thread were discounted or removed. After the alignments were complete, each Module and its applicable set of aligned activities were then reviewed to identify areas where there were missing activities by key global stakeholders.

Next in step four, the ASBU Module alignments were uploaded to the JPE GH database.

The final (step five) analysis was then ready to be considered. Due to the maturity, consistency and validity of the data, a more rudimentary Gap analysis was delivered at this time. However, a more detailed/in-depth analysis methodology was also developed, should the data issues be resolved. Existing data consistency and maturity issues did not warrant a sub-Module level analysis. It was envisioned that as data matures and the attributes are validated for logic and consistency through the codification of rules for alignments, a data definition/dictionary and alignment map, a more granular review of ICAO attribute gaps could be feasible. The tool sets, models and methodologies, which are described herein, are available and would take little effort to update/upgrade.

## Results and Challenges

With greater confidence in the activity data and ICAO attribute alignments, an analysis like the one depicted in Appendix B could be generated to depict the Gaps as described by the ICAO Global Structure attributes (OCCs, KPAs, GPIs). Cells highlighted in RED indicate there are no associated NextGen nor SESAR activities aligned to that particular attribute (that the ASBU

Module is aligned to). Cells highlighted in YELLOW indicate there are either no associated NextGen activities aligned to that particular attribute or no associated SESAR activities (i.e. only one of the two entities have activities that are mapped to the same attribute as the particular ASBU Module). Cells with no shading indicate that either the ASBU Module does not contain that attribute alignment or there are activities aligned to that Module that are also aligned to that attribute. For example, if an ASBU Module is appropriately aligned to GPI-21 and there are no Activities (which have been validated) that are aligned to GPI-21, then there would be at a minimum an Alignment Gap and possibly a more serious Capability Gap. An *Alignment Gap* is one in which the attributes and/or descriptive properties are either not consistent or not harmonized. A *Capability Gap* is one in which the intent of a proposed planning activity(ies) is significantly different which may prevent or threaten interoperability of the system(s), technology(ies), procedure(s) or policy(ies).

Below are the challenges that were encountered that could be addressed in future revisions and analyses to improve the overall identification, validity, logic, and veracity of the information presented. These challenges were identified as the following:

- Inconsistency in data alignments between ICAO ASBU Modules, NAS EA OIs, and SESAR OI Steps proved to be challenging when comparing activities
- Filtering criteria were based on subjective assessments with the best information available which led to challenges normalizing activity alignments. In some cases, the description of the activity was not detailed enough to make a high-confidence level assessment in the alignment
- Although ICAO recommends specific courses of actions through individual Modules, nation states may not necessarily fully implement the recommendations as documented, or do so in a timely fashion.

The Gap Analysis identified disparities in alignments of JPE GH activities to ASBU Modules among the international partners. Additionally, the analysis identified areas where data, for supporting activities, is expected to exist, but currently does not, based on the activities contained in the GH Database. Using the ICAO Block Upgrade approach as the framework for comparison allowed for a common baseline. The granularity of the analysis, however, was dependent on the data contained in JPE.

Once the maturity and validity of the GH data improves, the database architecture, and its associated functionality, is envisioned to serve as a decision support tool to guide efforts in the identification and resolution of capability and schedule gaps and misalignments in the harmonization process.

## **Next Steps Forward**

Going forward, the following recommendations will assist in the improvement of the confidence level of the data elements and their associated alignments:

- <u>Data Dictionary</u> A common data dictionary (or translation between terms) to achieve more uniform rules for alignments and taxonomy would assist with identifying new activities and help to better place existing activities within the architecture of JPE. A common challenge faced while doing this analysis was the inconsistency in alignments both within each of the stakeholder organizations and between the data alignments provided by the various stakeholder partners. By creating an agreed upon data dictionary, the database and analysis would be more accurate, reliable, and valuable in identifying gaps.
- <u>ASBU/NextGen Alignments</u> Incorporate alignments of NAS EA Operational Improvements to ASBU Modules once completed and provided by the FAA.
- Alignment Map A generally agreed upon framework for key search terms for block modules. This will help identify divergences in perspective between stakeholders

groups. By creating an Alignment Map, a greater understanding of multiple stakeholder modernization efforts/perspectives can be realized.

#### Validation

- o <u>Stakeholder</u> By helping guide stakeholders through the validation process, data alignment consistency in both the comment and adjudication portions of the configuration management process will be improved.
- Logic By applying common contextually-consistent and logical rules to alignment relationships, definitions and proposed stakeholder comments, consistency could be achieved and maintained to significantly enhance data utility.

Another consideration, going forward, is to distinguish between the various types of alignment relationships beyond the current singular "aligned" status. Activities may be *complementary* versus *dependent* activities necessary to achieve the objectives of an ASBU. Impacts have been delineated by some ICAO working groups as *primary* and *secondary*. Capturing additional relationship types increases complexity. However, it equally increases the potential for improving accuracy and achieving a greater depth of data. As the data becomes more mature, reliable and consistent, the Gap Analysis approach described in this document will yield further insight into the set of activities that are being undertaken from a global perspective toward harmonization and interoperability.

## GLOBAL HARMONIZATION ROADMAP

The updated listing of activities in the GH Database, as a result of several data refinement efforts initiated during this phase of GH Roadmap development effort, serves as the basis for the GH Roadmap. The GH Roadmap provides a graphical representation of the identified harmonization activities based on each activity's assigned planned completion date. To focus on those activities with the most immediate importance to NextGen, activities from now through the mid-term (2018) are highlighted in the GH Roadmap. For completeness, the GH Roadmap also includes those activities that should have been completed prior to 2010 and those that are planned for the far-term (2018+). In the Roadmap, activities are grouped by Functional Area and are presented chronologically on the timescale. Through the interactive filters within JPE, a user can generate a customized view of the GH Roadmap by filtering by Functional Area, Harmonization Area, and/or Organization.

The GH Roadmap depicted in Figure 3 below shows various CNS-related activities for the Technology Functional Area on a timeline from Pre-2010 to 2018+. This customized Roadmap was generated by filtering by the Technology Functional Area; the Communication, Navigation, Surveillance Harmonization Area; and by NextGen, SESAR, ICAO, EUROCAE, Japan, India, Brazil, and China Organizations<sup>8</sup>. Refer to Appendix A for the complete listing of GH activities grouped by the seven Functional Areas.

-

<sup>&</sup>lt;sup>8</sup> Refer to the *Administrators Guide* in the Global Harmonization section within JPE to view the step-by-step process on generating a customized Roadmap.





Figure 3 - Example Global Harmonization Roadmap for Technology Functional Area

## **APPENDIX A: Global Harmonization Roadmap (Full Version)**



🔳 NextGen 📝 Euro CAE 🌞 ICAO 🗝 SESAR 🛄 China 🍱 India 🍨 Japan 💽 Canada 🖾 Brazil 🔶 Harmonized Activity 🌟 Joint Activity 🗱 Other organization

Functional Area Pre-2010 2010 2011 2012 2013 2014 2015 2016 2017 2018 2018+

#### FINAL GLOBAL HARMONIZATION ROADMAP & SUMMARY REPORT OF METHODOLOGY Communications Integration ● TNSIM016 - Collaborative Decision Making (CDM) -Technology Implementation ●TNWX020 - Weather Predictability Tool Augmentation System (GBAS)/Global Navigation Satellite System (GNSS) TNCNS153 - Air Traffic TNCNS100 - Situational Situational Awareness (ATSAW) during Flight Operations (AIRB) Awareness (SA) through advanced surveillance • TNTBO008 - Four-Dimensional (4D) Trajectory Based Operations (TBO) echnologies TNTBO014 - Controlled Time of TNCNS038 -Performance-Based Navigation Arrival (CTA) through use of ●TNSAF001 - Aircraft Derived Situational Awareness (SA) TNCNS157 - Provide Interactive Flight Planning from Anywhere TNTBO002 - 3.5-Dimension (3.5D) Trajectory Based TNTBO009 - High Density Operations (TBO) Based Operations (TBO) TNCNS158 - Successive Authorisation of Reference TNCNS039 - Precision TNCNS154 - Airport Safety Nets (RBT) Segments using Datalink pproach Implementation TNCNS026 - Very High Frequency Datalink (VDL) - Mode 2 including Taxiway and Apron Controller-Pilot Communications TNSIM006 - System Wide (En Route) Complemented by Data Link formation Management (SWIM) TNCNS159 - Air-Air Exchange TNCNS155 - Air Traffic Situational Awareness (ATSAW) on TNSIM035 - Automatic Terminal Information Service (ATIS) Provision through use of Datalink the Airport Surface TNCNS032 - Automatic Dependent Surveillance-Broadcast (ADS-B) TNCNS160 - Provide Full Surface Situation Information TNCNS156 - Enhanced Vision for the Pilot in Low Visibility Conditions TNCNS029 - Aeronautical Telecommunications Network (ATN) - Exchange of Information TNCNS161 - Provide Surface Situation to Pilots, Service Providers and Vehicle Operators etween Ground Stations for Near-Zero-Visibility Surface TNSAF011 - Automated Alerting Operations of Runway Incursion to Pilots (and Controller) TNCNS034 - Digital Automatic Terminal Information System (DATIS) TNTBO015 - Automated Support for Trajectory Negotiation TNSIM034 - On-Demand NAS Information TNCNS170 - Required Navigation Performance (RNP) / Area Navigation (RNAV) TNCNS163 - Revision of Reference Business / Mission Takeoff Operations Takeoff Operations TNCNS164 - Guidance Assistance to Aircraft on the Airport Surface TNCNS165 - Enhanced Guidance Assistance to Aircraft on the Airport Surface Combined with Routing

🔤 NextGen 🛜 Euro CAE 🌞 ICAO 👓 SESAR 🔤 China 🔤 India 🍨 Japan 💽 Canada 🖾 Brazil 🔶 Harmonized Activity 🌟 Joint Activity 🇱 Other organization

Functional Area Pre-2010 2010 2011 2012 2013 2014 2015 2016 2017 2018 2018+



🔤 NextGen 🛜 Euro CAE 🌞 ICAO 👓 SESAR 🔤 China 🔤 India 🍨 Japan 💽 Canada 🖾 Brazil 🔶 Harmonized Activity 🌟 Joint Activity 🇱 Other organization

Functional Area Pre-2010 2010 2011 2012 2013 2014 2015 2016 2017 2018 2018+

#### FINAL GLOBAL HARMONIZATION ROADMAP & SUMMARY REPORT OF METHODOLOGY PRTBO142 - Self-Separation Airspace Operations PRTBO143 - Reduce Separation - High Density Terminal Less Than PRTBO144 - Optimised Route Network using Advanced Required Navigation Performance (RNP1) PRTBO148 - Integrated Arrival/Departure Airspace Management PRTBO151 - Trajectory-Based Management - Gate-To-Gate PRTBO152 - Enhanced Departure Flow Operations POWX003 - Weather BPOCNS007 - Automatic Dependent Surveillance-Broadcast (ADS-B) Policy in Non-Radar Airspace PCANS015 - 1090 Surveillance-Broadcast (ADS-B) Integration Policy Information Policy - Global Harmonization POWX010 - World Area POCNS093 - Automatic Forecast System (WAFS) Program Dependent Surveillance-Broadcast (ADS-B) Link (CTE-S3) POSIM012 - System Wide Information POUAS001 - Small Unmanned Aircraft System (UAS) Aviation Management (SWIM) Policy for distributing weather information to aircraft POCNS137 - Air-Ground (A-G) Rulemaking POWX006 - Volcanic Ash (VA) POSAF013 - Guidance for Safety Practices POSAF014 - Traffic [Alert and] Communications Policy Decision Policy (International Airways Volcano Collision Avoidance System II (TCAS II) and Hybrid Surveillance Minimum Operational Performance Standards POSIM034 - System Wide Watch Operations Study Group (IAVWOPSG)) Information Management (SWIM) Governance and Supervision POWX012 - Meteorological Information POCNS050 - Position, Exchange Policy for aircraft access to System Wide Information Management POSAF001 - Aviation Safety POENV005 - Environmental Management System (EMS) Framework POSEC012 - Defense System Standards - Global (MOPS) Collision Avoidance Guidance Navigation and Timing (PNT) Global Harmonization POSAF011 - ICAO Global Aviation Safety Roadmap and Implementation Plan Services - Global Harmonization larmonization POSAF005 - Impact Assessmen for NextGen Implementation both POSAF009 - Automation and Surveillance Roles within the United States and (GASR/GASP) POCNS119 - Surveillance - Global POENV006 - Environmental Standards -Internationally POCNS061 - Automatic Dependent POSAF003 - Role of Surveillance-Broadcast (ADS-B) Equipage Global Harmonization Automated System Processing POSAF012 - Improved Safety Across the Air Transportation System [and Intermodal] POTBO001 - Airspace POSEC001 - Global Security POSEC003 - Data Comm Security Regulatory Changes - Global Harmonization Boundaries POCNS001 -Architecture Frequency/Spectrum - Global Harmonization PMSIM015 - System Wide Information Management (SWIM) PMCNS076 - Data Comm

MENV008 - Atlantic

Trials Data

Interoperability Initiative to Reduce Emissions (AIRE) Flight

■PMCNS021 - Data Communications System

Performance Analysis

Performance Measurements

PMENV009 - Metrics for

Aviation Related Fuel Use and

Performance Data

Day Evaluation

PMTBO001 - Point-in-Space

PMTBO003 - Continuous Flight

PMCNS131 - Performance
 Monitoring Air-to-Air Surveillance


PMTBO002 - Multiple

Controlled times of Over-fly (CTOs) through use of Data Link

🔤 NextGen 🛜 Euro CAE 🌞 ICAO 👓 SESAR 🔤 China 🔤 India 🍨 Japan 💽 Canada 🖾 Brazil 🔶 Harmonized Activity 🌟 Joint Activity 🇱 Other organization

Functional Area Pre-2010 2010 2011 2012 2013 2014 2015 2016 2017 2018 2018+

Demonstration	DESIM001 - System-Wide information Management (SWIM)/Supported by Irnovative Technology (SUIT) - Demonstration	■ DECNS018 - Automatic Dependent Surveillance-Broadcast (ADS-B) In-Trail Procedures (ITP) and Automatic Dependent Surveillance-Contract (ADS-C) Climb/Descend Procedure (CDP) Trials - Demonstration			DETBO001 - Closely Spaced Parallel Runway Operations - Demonstration	DEUAS004 - Urmanned Aircraft Systems (UAS)/Remotely Piloted Aircraft (RPA) Four Dimensional Trajectory (4DT) Demonstration  DETBO002 - Oceanic Tactical Trajectory Management (OTTM) - Demonstration		DEWX017 - Weather Avoidance Demonstration
Collaboration		COTBO002 - Aviation Cooperative Programs with China  COSIM001 - Brazil Aviation Cooperation Program (ACP)  COTBO001 - Aviation Cooperative Program with India  COSAF003 - Airborne Collision Avoidance System (ACAS) Coordination Plan  COTBO003 - Airborne Separation Assistance Systems (ASAS) Coordination Plan  COCNS059 - Future Communication Technologies Coordination Plan  COCNS060 - Automatic Dependant Surveillance - Broadcast (ADS-B) Coordination Plan  COUAS001 - Unmanned Aircraft Systems (UAS) integration into ATM Coordination Plan  COCNS061 - Flexible Communication Architecture Coordination Plan  COCNS062 - Future Datalink Services Coordination Plan  COCNS063 - Future Datalink Services Coordination Plan  COCNS064 - Traffic Management (Including trajectory integration and prediction) Coordination Plan  COTBO005 - Flight Planning and Dynamic Flight Plan Updates Coordination Plan	COSAF001 - Establish Safety Management International Collaboration Group (SM ICG)	COSAF004 - Collaborative Delivery and Harmonization of CANSO Safety Initiatives  "COSIM004 - Harmonised Aeronautical Information through Common Data Model	COCNS057 - Brazil Technical Assistance Western Hemisphere - interoperability	COWX003 - Interoperability of Canadan Traffic Flow Management (TFM) Systems with NextGen		COSAF002 - Increased International Cooperation for Aviation Safety



# **APPENDIX B: ICAO Global Structure Attribute Alignment Comparison**

For Appendix b, see additional spreadsheet file named:

 $"30\_0025\_CDRL\_1184\_0013\_20111007 \ Final \ Global \ Harmonization \ Roadmap \ \& \ Summary \ Report \ of \ Methodology \ (Part 2).xls."$ 

VERSION 1.0

B-1